CALIFORNIA SUPPLEMENTAL CHANGE 5 K. 78
High-Speed Rail Authority ORDER (CO) B
TITLE: Supplemental for Road 26/Club Drive DATE: 6/21/2018

Detour
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:

Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
In accordance with Change Order 175, this Supplemental Change Order compensates the Contractor for the paving of
the pedestrian route necessary for the detour at Road 26/Club Drive to facilitate traffic operations as a result of the closure

of Road 27.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $11,000.00. This lump sum constitutes full and
complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all

markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the paving of the
pedestrian route necessary for the detour at Road 26/Club Drive as described above unless expressly omitted and/or

reserved.

TIME ADJUSTMENT:

Any delay due to this Change Order shall be evaluated in accordance with the Contract provisions, including Section 23.4,

“Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General Provisions.

Payment

PCO Item

0640 00001 Paving for Road 26/Club Drive Detour

Deécription

Unit

Quantity  Unit

Price

Time

Net Amount  Adj.

"~ $11,000.00

Days |

$11,000.00

Total: $11,000.00 0
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CALIFORNIA SUPPLEMENTAL CHANGE

High-Speed Rail Authority ORDER (CO) ¢Q No.: 17531

TITLE: Supplemental for Road 26/Club Drive DATE: 6/21/2018
Detour

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PeripilZachry/Parsons, a Joint Venture

Acceptarjce
Signatur Date

Ghassan Arigat — Project Manager/Director é / 23// 8
7/ /

California High-Speed Rail Authority
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